BIETA

ENGINEERING SUCCESS TOGETHER WEEKLY SUMMARY REPORT
Client: Needham DPW Dates: 08/19/2017 to 08/25/2017
Contract: Downtown Improvements

Contractor: MDR Construction Co., Inc. Inspector on site: PC

WORK COMPLETED THIS WEEK

Work took place during the day this week

Installed the diversion weir in drain manhole station 14+12

Street and traffic signs were installed

Work was completed by Eversource to allow for removal of the old street lighting and for

the permanent power connection to the traffic and electrical controllers on the Chapel
Street side of the Common

1 Continued to monitor traffic signal sequencing
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WORK ANTICIPATED FOR NEXT WEEK

Work is scheduled to be performed during the day and night next week
The Contractor is anticipating beginning the cold planing of the existing asphalt surface and

installing the new asphalt overlay pavement (this work may be delayed to the following
week)

1 Remove old street lights (not removed last week) and install remaining concrete sidewalk
panels

1 Complete the installation of the final granite seat planter on the northeast corner of Great

Plain Ave. and Highland Ave.

Install drain manhole inverts (not begun last week)

Complete miscellaneous work and punch list items
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Needham DPW
Downtown Improvements

PHOTOS

New plantings in the granite memoriahll planters
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Needham DPW
Downtown Improvements

New trash cans installed on the northwest corner of
Great Plain Ave. and Highland Ave.
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Needham DPW
Downtown Improvements

New street and traffic signs
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